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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

     STATE/FEDERAL AID NO: ESTP-S058(3)     CONTRACT TIME :  627  CALENDAR DAYS

     CONTRACT DESCRIPTION :                RURAL(UNDER 5,000 POPULATION)                   PROJECT(S) : ESTP-S058(3)

     SR 54 MAINLINE IMPROVEMENTS

          SET-ASIDE :

     VENDOR RANKING :   Contract was awarded on 09/08/10 to vendor MUMFORD & MILLER CONCRETE INC

  --------------------------------------------------------------------------------------------------------------------------------

                                                                                               TOTAL           % OVER      % OVER

  RANK  VENDOR NAME                                                                             BID             LOW BID      EST

  --------------------------------------------------------------------------------------------------------------------------------

   0    ENGINEER'S ESTIMATE                                                              $     7,990,708.65     98.5115% 100.0000%

   1    MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709      $     8,111,451.00    100.0000% 101.5110%

   2    DAVID A BRAMBLE, INC., P O BOX 419, CHESTERTOWN, MD, 21620                       $     8,274,316.30    102.0078% 103.5492%

   3    DAISY CONSTRUCTION COMPANY, 102 ROBINO CT, NEWPORT, DE, 19804                    $     9,234,965.50    113.8510% 115.5713%

   4    GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901                        $     9,884,455.39    121.8580% 123.6994%

====================================================================================================================================

                                          |(   0  )                     |(   1  )                     |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   FIXED QUANTITY ITEMS

                                          |                             |                             |

0010 202000               12000.000  CY   |       8.16305       97956.60|       8.50000      102000.00|      15.00000      180000.00

  EXCAVATION AND EMBANKMENT               |                             |                             |

     SECTION TOTALS                       |           $        97,956.60|           $       102,000.00|           $       180,000.00

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0002   ROAD CONSTRUCTION ITEMS

                                          |                             |                             |

0020 201000                          LUMP |  100000.00000      100000.00|   39500.00000       39500.00|   30000.00000       30000.00

  CLEARING AND GRUBBING                   |                             |                             |

0030 203000                 820.000  CY   |      85.32967       69970.33|      11.00000        9020.00|       8.00000        6560.00

  CHANNEL EXCAVATION                      |                             |                             |

0040 207000                 754.000  CY   |      27.99550       21108.61|      11.00000        8294.00|      11.50000        8671.00

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0050 208000                5671.000  CY   |       9.37924       53189.67|       9.00000       51039.00|      13.75000       77976.25

  EXCAVATION AND BACKFILLING FOR PIPE     |                             |                             |

  TRENCHES                                |                             |                             |

0060 208500                   9.000  CY   |     221.84868        1996.64|     191.00000        1719.00|     300.00000        2700.00

  FLOWABLE FILL                           |                             |                             |

0070 209001                1000.000  CY   |      16.93453       16934.53|      18.50000       18500.00|       0.10000         100.00

  BORROW, TYPE A                          |                             |                             |

0080 209002                 100.000  CY   |      31.68058        3168.06|      20.00000        2000.00|      20.00000        2000.00

  BORROW, TYPE B                          |                             |                             |

0090 209003                 525.000  CY   |      22.00000       11550.00|      16.00000        8400.00|       0.10000          52.50

  BORROW, TYPE C                          |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0100 209006                9000.000  CY   |       5.50615       49555.35|       9.00000       81000.00|       0.10000         900.00

  BORROW, TYPE F                          |                             |                             |

0110 210000                4593.000  CY   |      13.36252       61374.05|      12.00000       55116.00|       0.10000         459.30

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0120 211000                          LUMP |   25000.00000       25000.00|   31000.00000       31000.00|    7000.00000        7000.00

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0130 211004                 748.000  LF   |      19.97671       14942.58|      16.00000       11968.00|       2.50000        1870.00

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

  (PIPE)                                  |                             |                             |

0140 212000                 300.000  CY   |      15.55109        4665.33|      12.75000        3825.00|      22.50000        6750.00

  UNDERCUT EXCAVATION                     |                             |                             |

0150 212001                  20.000  CY   |      37.83639         756.73|      12.75000         255.00|      25.00000         500.00

  UNDERCUT EXCAVATION, PATCHING           |                             |                             |

0160 250000                4609.000  CY   |       5.07446       23388.19|       9.50000       43785.50|       1.00000        4609.00

  SEDIMENT REMOVAL                        |                             |                             |

0170 251000               17690.000  LF   |       1.50809       26678.11|       1.50000       26535.00|       1.40000       24766.00

  SILT FENCE                              |                             |                             |

0180 252002                 165.000  EACH |     157.31376       25956.77|     135.00000       22275.00|     150.00000       24750.00

  INLET SEDIMENT CONTROL, AT GRADE INLET  |                             |                             |

0190 254000                 120.000  TON  |      56.83811        6820.57|      43.00000        5160.00|      50.00000        6000.00

  STONE CHECK DAM                         |                             |                             |

0200 266001                  14.000  CY   |      10.00000         140.00|     200.00000        2800.00|     100.00000        1400.00

  SANDBAG DIVERSIONS                      |                             |                             |

0210 268000                 490.000  TON  |      28.43113       13931.25|      38.00000       18620.00|      30.00000       14700.00

  STABILIZED CONSTRUCTION ENTRANCE        |                             |                             |

0220 270000                   3.000  EACH |    1158.63636        3475.91|     550.00000        1650.00|    1000.00000        3000.00

  PORTABLE SEDIMENT TANK                  |                             |                             |

0230 271000               15300.000  CY   |       8.31790      127263.87|      10.50000      160650.00|       5.00000       76500.00

  STORMWATER MANAGEMENT POND              |                             |                             |

0240 272000                   1.000  EACH |   18100.00000       18100.00|   19200.00000       19200.00|   23100.00000       23100.00

  POND OUTLET STRUCTURE, CONCRETE, #1     |                             |                             |

0250 272001                   1.000  EACH |   20000.00000       20000.00|   25750.00000       25750.00|   35200.00000       35200.00

  POND OUTLET STRUCTURE, CONCRETE, #2     |                             |                             |

0270 302007                9910.000  CY   |      28.20068      279468.74|      44.00000      436040.00|      51.50000      510365.00

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0280 302008                 100.000  CY   |      50.08181        5008.18|      50.00000        5000.00|      75.00000        7500.00

  GRADED AGGREGATE BASE COURSE, TYPE B,   |                             |                             |

  PATCHING                                |                             |                             |
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     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0290 302011                  20.000  TON  |      28.64697         572.94|      40.00000         800.00|      50.00000        1000.00

  DELAWARE NO. 3 STONE                    |                             |                             |

0300 302012                  20.000  TON  |      40.97362         819.47|      40.00000         800.00|      50.00000        1000.00

  DELAWARE NO. 57 STONE                   |                             |                             |

0310 401648                9900.000  TON  |      43.69210      432551.79|      67.00000      663300.00|      74.50000      737550.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22                     |                             |                             |

0320 401663               10800.000  TON  |      41.33790      446449.32|      62.00000      669600.00|      50.00000      540000.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

0330 401666                  60.000  TON  |      91.23112        5473.87|     126.00000        7560.00|     150.00000        9000.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, PATCHING           |                             |                             |

0340 401667                 100.000  TON  |      88.24988        8824.99|     125.00000       12500.00|     125.00000       12500.00

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

  PATCHING                                |                             |                             |

0350 401669                1700.000  TON  |      71.33330      121266.61|      68.00000      115600.00|      74.50000      126650.00

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, WEDGE              |                             |                             |

0360 401705                6700.000  TON  |      63.46955      425245.99|      69.00000      462300.00|      70.00000      469000.00

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, (NON-CARBONATE     |                             |                             |

  STONE)                                  |                             |                             |

0370 406001                 350.000  SYIN |       2.88631        1010.21|       8.00000        2800.00|      10.00000        3500.00

  HOT-MIX PATCHING                        |                             |                             |

0380 501004                 211.000  SY   |      70.00000       14770.00|      89.00000       18779.00|     100.00000       21100.00

  PORTLAND CEMENT CONCRETE PAVEMENT, 10"  |                             |                             |

0390 602512                 182.000  LF   |     465.00000       84630.00|     550.00000      100100.00|     775.00000      141050.00

  REINFORCED CONCRETE WALL                |                             |                             |

0400 606002                 182.000  LF   |     300.00000       54600.00|     240.00000       43680.00|     275.00000       50050.00

  METAL BRIDGE RAILING, ALUMINUM          |                             |                             |

0410 608000                 111.000  TON  |      39.60360        4396.00|      37.00000        4107.00|      40.00000        4440.00

  COARSE AGGREGATE FOR FOUNDATION         |                             |                             |

  STABILIZATION AND SUBFOUNDATION BACKFILL|                             |                             |

0420 612020                 596.000  LF   |      17.10331       10193.57|      28.00000       16688.00|      57.50000       34270.00

  REINFORCED CONCRETE PIPE, 12", CLASS IV |                             |                             |

0430 612021                2864.000  LF   |      43.56164      124760.54|      29.00000       83056.00|      46.50000      133176.00

  REINFORCED CONCRETE PIPE, 15", CLASS IV |                             |                             |
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====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0440 612022                4095.000  LF   |      39.85938      163224.16|      32.50000      133087.50|      49.25000      201678.75

  REINFORCED CONCRETE PIPE, 18", CLASS IV |                             |                             |

0450 612023                 355.000  LF   |      53.65332       19046.93|      42.00000       14910.00|      70.00000       24850.00

  REINFORCED CONCRETE PIPE, 24", CLASS IV |                             |                             |

0460 612024                 110.000  LF   |      65.00000        7150.00|      52.00000        5720.00|      84.00000        9240.00

  REINFORCED CONCRETE PIPE, 27", CLASS IV |                             |                             |

0470 612033                 278.000  LF   |      45.00000       12510.00|      38.00000       10564.00|      59.00000       16402.00

  REINFORCED CONCRETE PIPE, 21", CLASS IV |                             |                             |

0480 612205                2203.000  LF   |      75.00000      165225.00|      65.00000      143195.00|      85.00000      187255.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  19"X30", CLASS IV                       |                             |                             |

0490 612210                 390.000  LF   |      85.00000       33150.00|      77.00000       30030.00|      89.00000       34710.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  22"X34", CLASS IV                       |                             |                             |

0500 612214                 447.000  LF   |     135.00000       60345.00|     144.00000       64368.00|     158.00000       70626.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  32"X 49", CLASS IV                      |                             |                             |

0510 612216                 222.000  LF   |      74.18171       16468.34|      50.00000       11100.00|      81.00000       17982.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  14"X23", CLASS IV                       |                             |                             |

0520 612218                 190.000  LF   |     160.00000       30400.00|     144.00000       27360.00|     160.00000       30400.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  34"X53", CLASS IV                       |                             |                             |

0530 612219                1854.000  LF   |     100.00000      185400.00|      94.00000      174276.00|     100.00000      185400.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  24"X38", CLASS IV                       |                             |                             |

0540 612220                1229.000  LF   |     130.00000      159770.00|     119.00000      146251.00|     130.00000      159770.00

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  29"X45", CLASS IV                       |                             |                             |

0550 612524                  32.000  LF   |      80.00000        2560.00|      41.00000        1312.00|      50.00000        1600.00

  CORRUGATED POLYETHYLENE PIPE, TYPE S,   |                             |                             |

  24"                                     |                             |                             |

0560 612529               14823.000  LF   |       1.55855       23102.39|       1.40000       20752.20|       1.40000       20752.20

  PIPE VIDEO INSPECTION                   |                             |                             |

0570 612535                  40.000  LF   |      13.81858         552.74|      11.00000         440.00|      12.50000         500.00

  CLEANING DRAINAGE PIPE, 15"-24" DIA     |                             |                             |

0580 612536                  86.000  LF   |       6.11045         525.50|      13.00000        1118.00|      28.00000        2408.00

  CLEANING DRAINAGE PIPE, GREATER THAN    |                             |                             |

  24" DIA                                 |                             |                             |
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====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |
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------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0590 617001                   1.000  EACH |     500.00000         500.00|     625.00000         625.00|     450.00000         450.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  12"                                     |                             |                             |

0600 617002                   3.000  EACH |     600.00000        1800.00|     680.00000        2040.00|     510.00000        1530.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  15"                                     |                             |                             |

0610 617003                   3.000  EACH |     750.00000        2250.00|     790.00000        2370.00|     630.00000        1890.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  18"                                     |                             |                             |

0620 617004                   2.000  EACH |     800.00000        1600.00|     850.00000        1700.00|     700.00000        1400.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  21"                                     |                             |                             |

0630 617005                   2.000  EACH |    1185.03660        2370.07|     925.00000        1850.00|     800.00000        1600.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  24"                                     |                             |                             |

0640 617164                   1.000  EACH |    1200.00000        1200.00|    1360.00000        1360.00|    1250.00000        1250.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  19" X 30"                               |                             |                             |

0644 617166                   1.000  EACH |    3000.00000        3000.00|    3265.00000        3265.00|    3100.00000        3100.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  32" X 49"                               |                             |                             |

0645 617167                   1.000  EACH |    4000.00000        4000.00|    3265.00000        3265.00|    3200.00000        3200.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  34" X 53"                               |                             |                             |

0650 617171                   4.000  EACH |    2500.00000       10000.00|    2750.00000       11000.00|    2550.00000       10200.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  29" X 45"                               |                             |                             |

0660 617176                   1.000  EACH |    2000.00000        2000.00|    1850.00000        1850.00|    1600.00000        1600.00

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  22" X 34"                               |                             |                             |

0670 701011                 150.000  LF   |      27.66846        4150.27|      29.00000        4350.00|      30.00000        4500.00

  PORTLAND CEMENT CONCRETE CURB, TYPE 2   |                             |                             |

0680 701020               19800.000  LF   |      12.45836      246675.53|      16.30000      322740.00|      17.00000      336600.00

  INTEGRAL PORTLAND CEMENT CONCRETE CURB  |                             |                             |

  AND GUTTER, TYPE 1                      |                             |                             |

0690 705001               80500.000  SF   |       3.71441      299010.01|       4.60000      370300.00|       5.00000      402500.00

  P.C.C. SIDEWALK, 4"                     |                             |                             |

0700 705002                8700.000  SF   |       4.23287       36825.97|       5.40000       46980.00|       6.40000       55680.00

  P.C.C. SIDEWALK, 6"                     |                             |                             |
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0710 705007                 310.000  SF   |      26.42033        8190.30|      24.00000        7440.00|      24.00000        7440.00

  SIDEWALK SURFACE DETECTABLE WARNING     |                             |                             |

  SYSTEM                                  |                             |                             |

0720 708045                  27.000  EACH |    1100.00000       29700.00|    1150.00000       31050.00|     800.00000       21600.00

  LAWN INLET                              |                             |                             |

0730 708051                  38.000  EACH |    2358.62629       89627.80|    1635.00000       62130.00|    1350.00000       51300.00

  DRAINAGE INLET, 34" X 24"               |                             |                             |

0740 708052                  22.000  EACH |    2830.13158       62262.89|    2015.00000       44330.00|    1770.00000       38940.00

  DRAINAGE INLET, 48" X 30"               |                             |                             |

0750 708053                   6.000  EACH |    3229.30089       19375.81|    2150.00000       12900.00|    2000.00000       12000.00

  DRAINAGE INLET, 48" X 48"               |                             |                             |

0760 708056                  26.000  EACH |    5220.50000      135733.00|    3425.00000       89050.00|    3300.00000       85800.00

  DRAINAGE INLET, 66" X 66"               |                             |                             |

0770 708057                  26.000  EACH |    4023.63889      104614.61|    2695.00000       70070.00|    2400.00000       62400.00

  DRAINAGE INLET, 72" X 24"               |                             |                             |

0780 708058                  10.000  EACH |    4693.47500       46934.75|    3605.00000       36050.00|    2925.00000       29250.00

  DRAINAGE INLET, 72" X 48"               |                             |                             |

0790 708059                   7.000  EACH |    4800.00000       33600.00|    4325.00000       30275.00|    3850.00000       26950.00

  DRAINAGE INLET, 72" X 72"               |                             |                             |

0800 708111                   4.000  EACH |    2806.68312       11226.73|    1745.00000        6980.00|    1500.00000        6000.00

  MANHOLE, 48" X 30"                      |                             |                             |

0810 708112                   4.000  EACH |    3089.13793       12356.55|    1815.00000        7260.00|    1650.00000        6600.00

  MANHOLE, 48" X 48"                      |                             |                             |

0830 708115                   3.000  EACH |    4000.00000       12000.00|    2830.00000        8490.00|    2760.00000        8280.00

  MANHOLE, 66" X 66"                      |                             |                             |

0840 708583                   6.000  EACH |     787.51370        4725.08|     755.00000        4530.00|     820.00000        4920.00

  PERSONAL GRATE FOR PIPE INLET           |                             |                             |

0850 708586                   1.000  EACH |    3000.00000        3000.00|    1635.00000        1635.00|    1300.00000        1300.00

  JUNCTION BOX, 48" X 48"                 |                             |                             |

0860 708589                  10.000  EACH |    4000.00000       40000.00|    2515.00000       25150.00|    4700.00000       47000.00

  JUNCTION BOX, 66" X 66"                 |                             |                             |

0870 708593                  22.000  SF   |      50.00000        1100.00|      40.00000         880.00|      75.00000        1650.00

  BRICK BULKHEAD MASONRY PLUG             |                             |                             |

0880 710506                  35.000  EACH |     729.23529       25523.24|     320.00000       11200.00|     400.00000       14000.00

  ADJUST AND REPAIR EXISTING SANITARY     |                             |                             |

  MANHOLE                                 |                             |                             |

0890 710507                  10.000  EACH |     730.00000        7300.00|     260.00000        2600.00|     300.00000        3000.00

  ADJUST AND REPAIR EXISTING SANITARY     |                             |                             |

  CLEANOUTS                               |                             |                             |
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0900 712005                 132.000  SY   |      61.16141        8073.31|      57.00000        7524.00|      60.00000        7920.00

  RIPRAP, R-4                             |                             |                             |

0910 712006                 105.000  SY   |      69.83418        7332.59|      89.00000        9345.00|      80.00000        8400.00

  RIPRAP, R-5                             |                             |                             |

0920 713003                 237.000  SY   |       3.89656         923.48|       5.00000        1185.00|       2.00000         474.00

  GEOTEXTILES, RIPRAP                     |                             |                             |

0930 715001               21650.000  LF   |      11.01387      238450.29|      11.15000      241397.50|      11.00000      238150.00

  PERFORATED PIPE UNDERDRAINS, 6"         |                             |                             |

0940 720527              273750.000  EADY |       0.20268       55483.65|       0.12000       32850.00|       0.20000       54750.00

  PLASTIC DRUMS                           |                             |                             |

0950 727500                  37.000  EACH |     231.85043        8578.47|     160.00000        5920.00|     550.00000       20350.00

  MONUMENTS                               |                             |                             |

0960 727520                 442.000  LF   |       2.49604        1103.25|       2.00000         884.00|       5.00000        2210.00

  CONSTRUCTION SAFETY FENCE               |                             |                             |

0970 732508                6100.000  TON  |      16.00729       97644.47|      21.50000      131150.00|      10.00000       61000.00

  TOPSOIL, MODIFIED                       |                             |                             |

0980 734013               21800.000  SY   |       0.21520        4691.36|       0.30000        6540.00|       0.25000        5450.00

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

0990 734017               54500.000  SY   |       0.11512        6274.04|       0.22000       11990.00|       0.20000       10900.00

  TEMPORARY GRASS SEEDING, DRY GROUND     |                             |                             |

1000 735534               21800.000  SY   |       0.52832       11517.38|       0.40000        8720.00|       0.55000       11990.00

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

1010 737523                          LUMP |  160728.00000      160728.00|  133311.05000      133311.05|  133040.50000      133040.50

  PLANTING                                |                             |                             |

1020 742502               12500.000  HOUR |      41.53000      519125.00|      41.53000      519125.00|      41.53000      519125.00

  FLAGGER, SUSSEX COUNTY, STATE           |                             |                             |

1030 742516                2500.000  HOUR |      60.22000      150550.00|      60.22000      150550.00|      60.22000      150550.00

  FLAGGER, SUSSEX COUNTY, STATE, OVERTIME |                             |                             |

1040 743003                4140.000  EADY |      11.20551       46390.81|      11.00000       45540.00|       5.00000       20700.00

  ARROWPANELS, TYPE C                     |                             |                             |

1050 743004                 168.000  EADY |      55.54568        9331.67|      55.00000        9240.00|     200.00000       33600.00

  FURNISH AND MAINTAIN PORTABLE           |                             |                             |

  CHANGEABLE MESSAGE SIGN                 |                             |                             |

1060 743501                2130.000  EADY |       0.97935        2086.02|       0.85000        1810.50|       0.75000        1597.50

  WARNING LIGHTS , TYPE B                 |                             |                             |

1070 743504                  48.000  EACH |     120.08293        5763.98|     135.00000        6480.00|     200.00000        9600.00

  WARNING SIGNS                           |                             |                             |

1080 743507               20320.000  LFDY |       2.00000       40640.00|       0.30000        6096.00|       0.30000        6096.00

  TEMPORARY BARRICADE, TYPE III           |                             |                             |
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1090 743525               21145.000  EADY |       1.92491       40702.22|       2.15000       45461.75|       0.10000        2114.50

  TEMPORARY WARNING SIGNS                 |                             |                             |

1100 743537                 355.000  EADY |      59.19882       21015.58|     100.00000       35500.00|     100.00000       35500.00

  FURNISH AND MAINTAIN TRUCK-MOUNTED      |                             |                             |

  ATTENUATOR, TYPE II                     |                             |                             |

1110 744506                   7.000  EACH |    2365.61882       16559.33|    2625.00000       18375.00|    2600.00000       18200.00

  CONDUIT JUNCTION WELL, TYPE 7, 36" X    |                             |                             |

  60" PRECAST POLYMER CONCRETE            |                             |                             |

1120 744520                  20.000  EACH |     752.75893       15055.18|     790.00000       15800.00|     750.00000       15000.00

  CONDUIT JUNCTION WELL, TYPE 1, 20" X    |                             |                             |

  20" PRECAST CONCRETE                    |                             |                             |

1130 744523                  19.000  EACH |    1185.59783       22526.36|    1250.00000       23750.00|    1200.00000       22800.00

  CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 |                             |                             |

  1/2" PRECAST CONCRETE                   |                             |                             |

1140 744525                  13.000  EACH |     302.62109        3934.07|     340.00000        4420.00|     350.00000        4550.00

  REMOVAL OF EXISTING JUNCTION WELL       |                             |                             |

1150 745521                 130.000  LF   |       4.75037         617.55|       5.10000         663.00|       5.00000         650.00

  SUPPLY OF 4" SDR-13.5 HDPE CONDUIT      |                             |                             |

1160 745524               10530.000  LF   |       4.00000       42120.00|       3.40000       35802.00|       3.20000       33696.00

  SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT    |                             |                             |

1170 745527                2360.000  LF   |      10.49677       24772.38|       9.90000       23364.00|       9.50000       22420.00

  SUPPLY OF 2 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1180 745528                 290.000  LF   |       8.18923        2374.88|       6.00000        1740.00|       6.00000        1740.00

  SUPPLY OF 2" GALVANIZED STEEL CONDUIT   |                             |                             |

1190 745529                 200.000  LF   |       6.53804        1307.61|       5.00000        1000.00|       4.50000         900.00

  SUPPLY OF 1 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1200 745542                1065.000  LF   |      23.85091       25401.22|      23.00000       24495.00|      22.00000       23430.00

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-DIRECTIONAL BORE               |                             |                             |

1210 745543                 715.000  LF   |      15.54759       11116.53|      29.75000       21271.25|      28.50000       20377.50

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-OPEN CUT                       |                             |                             |

1220 745544               11290.000  LF   |       5.01121       56576.56|       3.90000       44031.00|       3.80000       42902.00

  INSTALLATION OF CONDUIT IN UNPAVED      |                             |                             |

  TRENCH                                  |                             |                             |
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1230 745547                 170.000  LF   |       3.11143         528.94|       1.90000         323.00|       2.00000         340.00

  INSTALLATION OF ADDITIONAL CONDUITSIN   |                             |                             |

  TRENCH OR OPEN CUT PAVEMENT
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1240 745548                 415.000  LF   |      15.00000        6225.00|      10.50000        4357.50|      10.00000        4150.00

  INSTALLATION OF ADDITIONAL CONDUITSIN   |                             |                             |

  DIRECTIONAL BORE                        |                             |                             |

1250 746517                   2.000  EACH |    3500.00000        7000.00|    3070.00000        6140.00|    3000.00000        6000.00

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 30' POLE                     |                             |                             |

1260 746699                   2.000  EACH |     300.00000         600.00|     110.00000         220.00|     110.00000         220.00

  ASSEMBLY AND INSTALLATION OF LIGHTING   |                             |                             |

  MAST ARM                                |                             |                             |

1270 746722                 490.000  LF   |       0.80000         392.00|       1.35000         661.50|       1.30000         637.00

  SUPPLY OF #6 THWN STRANDED COPPER       |                             |                             |

1280 746723                 245.000  LF   |       1.00000         245.00|       0.95000         232.75|       1.00000         245.00

  SUPPLY OF #8 THWN STRANDED COPPER       |                             |                             |

1290 746736                   4.000  EACH |    1000.00000        4000.00|      92.50000         370.00|      90.00000         360.00

  SUPPLY AND INSTALLATION OF WEATHERHEAD, |                             |                             |

  1 1/2"                                  |                             |                             |

1300 746774                1810.000  LF   |       9.49061       17178.00|      10.00000       18100.00|       9.50000       17195.00

  SUPPLY AND INSTALLATION OF LOOP         |                             |                             |

  DETECTOR WIRE                           |                             |                             |

1310 746778                   6.000  EACH |       2.00000          12.00|      82.00000         492.00|      80.00000         480.00

  SPLICING OF ELECTRICAL CABLE,           |                             |                             |

  ABOVEGROUND                             |                             |                             |

1320 746779                   3.000  EACH |       5.00000          15.00|     120.00000         360.00|     120.00000         360.00

  SPLICING OF ELECTRICAL CABLE,           |                             |                             |

  UNDERGROUND                             |                             |                             |

1330 746782                 245.000  LF   |       0.45000         110.25|       1.35000         330.75|       1.30000         318.50

  INSTALLATION OF FIRST CABLE IN EXISTING |                             |                             |

  EMPTY CONDUIT                           |                             |                             |

1340 746783                 490.000  LF   |       0.20000          98.00|       0.30000         147.00|       0.30000         147.00

  INSTALLATION OF EACH ADDITIONAL CABLE   |                             |                             |

  IN EXISTING EMPTY CONDUIT               |                             |                             |

1350 746786                   6.000  EACH |      10.00000          60.00|      60.00000         360.00|      60.00000         360.00

  INSTALLATION OF CABLE IN STEEL POLEW/   |                             |                             |

  EXISTING WEATHERHEAD                    |                             |                             |

1360 746811                   2.000  EACH |     650.00000        1300.00|     600.00000        1200.00|     575.00000        1150.00

  INSTALLATION OR REMOVAL OF LIGHTINGPOLE |                             |                             |

  W/ MAST ARM                             |                             |                             |

1370 746815                   2.000  EACH |     250.00000         500.00|     160.00000         320.00|     150.00000         300.00

  INSTALLATION OF LUMINAIRE               |                             |                             |
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1380 746831                   2.000  EACH |     250.00000         500.00|     125.00000         250.00|     120.00000         240.00

  INSTALLATION OF PEDESTAL POLE           |                             |                             |

1390 746847                  11.000  EACH |    2397.41739       26371.59|    2720.00000       29920.00|    2600.00000       28600.00

  POLE BASE, TYPE 3                       |                             |                             |

1400 746850                   5.000  EACH |     735.75862        3678.79|     880.00000        4400.00|     850.00000        4250.00

  POLE BASE, TYPE 4                       |                             |                             |

1410 746852                   2.000  EACH |     928.49237        1856.98|     980.00000        1960.00|     950.00000        1900.00

  POLE BASE, TYPE 6                       |                             |                             |

1420 747506                   3.000  EACH |    1015.15063        3045.45|    1480.00000        4440.00|    1500.00000        4500.00

  CABINET BASE                            |                             |                             |

1430 748015                7140.000  SF   |       1.94145       13861.95|       2.55000       18207.00|       2.60000       18564.00

  PERMANENT PAVEMENT STRIPING,            |                             |                             |

  SYMBOL/LEGEND ALKYD-THERMOPLAST IC      |                             |                             |

1440 748019               83410.000  LF   |       0.18482       15415.84|       0.25000       20852.50|       0.23000       19184.30

  TEMPORARY MARKINGS, PAINT, 4"           |                             |                             |

1450 748026                 360.000  SF   |       1.11653         401.95|       2.60000         936.00|       2.60000         936.00

  TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND |                             |                             |

1460 748502                 240.000  EACH |      28.00000        6720.00|      28.00000        6720.00|      28.00000        6720.00

  RAISED/RECESSED PAVEMENT MARKER         |                             |                             |

1470 748505                 720.000  EACH |      25.00000       18000.00|       4.90000        3528.00|       4.80000        3456.00

  TEMPORARY RAISED PAVEMENT MARKERS       |                             |                             |

1480 748506               40270.000  LF   |       0.35526       14306.32|       0.30000       12081.00|       0.30000       12081.00

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 4"                         |                             |                             |

1490 748509                  90.000  LF   |       3.04954         274.46|       5.50000         495.00|       6.00000         540.00

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 12"                        |                             |                             |

1500 748525               48340.000  LF   |       1.80915       87454.31|       1.55000       74927.00|       1.25000       60425.00

  TEMPORARY MARKINGS, TAPE, 4"            |                             |                             |

1510 748526                8570.000  LF   |       3.29591       28245.95|       2.30000       19711.00|       1.75000       14997.50

  TEMPORARY MARKINGS, TAPE, 6"            |                             |                             |

1520 748527                1810.000  SF   |      15.82156       28637.02|       5.70000       10317.00|       5.75000       10407.50

  TEMPORARY MARKINGS, TAPE, WORDS/SYMBOLS |                             |                             |

1530 748530               24500.000  SF   |       1.00947       24732.02|       1.55000       37975.00|       1.50000       36750.00

  REMOVAL OF PAVEMENT STRIPING            |                             |                             |

1540 748546                1510.000  SF   |      10.26087       15493.91|      10.55000       15930.50|      10.25000       15477.50

  PREFORMED RETROREFLECTIVE THERMOPLASTIC |                             |                             |

  PAVEMENT MARKINGS, SYMBOL/LEGEND        |                             |                             |
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1550 748550                 240.000  EACH |       5.00000        1200.00|      20.00000        4800.00|      10.00000        2400.00

  COVERING RECESSED PAVEMENT MARKERS      |                             |                             |

1560 749687                 115.000  EACH |      85.00000        9775.00|      71.00000        8165.00|      80.00000        9200.00

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGN(S) ON SINGLE SIGN POST             |                             |                             |

1570 749689                 156.000  EACH |     100.00000       15600.00|      37.00000        5772.00|      42.00000        6552.00

  INSTALLATION OF 4" DIAMETER HOLE,       |                             |                             |

  GREATER THAN 6" DEPTH                   |                             |                             |

1580 749690                 889.000  SF   |      17.50000       15557.50|      17.75000       15779.75|      25.00000       22225.00

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGNS ON MULTIPLE SIGN POSTS            |                             |                             |

1590 758000                 900.000  SY   |      14.85189       13366.70|       8.00000        7200.00|       5.00000        4500.00

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,|                             |                             |

  ETC.                                    |                             |                             |

1600 759004                  21.000  EAMO |    2413.32055       50679.73|    2250.00000       47250.00|    2000.00000       42000.00

  FIELD OFFICE, TYPE I                    |                             |                             |

1610 761001                 700.000  SY   |      11.66142        8162.99|       6.00000        4200.00|      15.00000       10500.00

  BUTT JOINTS, HOT MIX                    |                             |                             |

1620 762001                3750.000  LF   |       1.55194        5819.78|       1.35000        5062.50|       2.00000        7500.00

  SAW CUTTING, HOT MIX                    |                             |                             |

1630 762002               17800.000  LF   |       2.59677       46222.51|       2.45000       43610.00|       0.25000        4450.00

  SAW CUTTING, CONCRETE, FULL DEPTH       |                             |                             |

1640 763000                          LUMP |  218916.00000      218916.00|  355000.00000      355000.00|  360000.00000      360000.00

  INITIAL EXPENSE                         |                             |                             |

1650 763500                          LUMP |  218916.00000      218916.00|  135000.00000      135000.00|  200000.00000      200000.00

  MAINTENANCE OF TRAFFIC                  |                             |                             |

1660 763501                          LUMP |  364860.00000      364860.00|  125000.00000      125000.00|  195000.00000      195000.00

  CONSTRUCTION ENGINEERING                |                             |                             |

1670 763503                3120.000  HOUR |       0.80000        2496.00|       0.80000        2496.00|       0.80000        2496.00

  TRAINEE                                 |                             |                             |

1680 763505                 200.000  HOUR |      75.00000       15000.00|      75.00000       15000.00|      75.00000       15000.00

  TRAFFIC OFFICERS                        |                             |                             |

1690 763508                          LUMP |   40000.00000       40000.00|    1000.00000        1000.00|    3000.00000        3000.00

  PROJECT CONTROL SYSTEM DEVELOPMENT PLAN |                             |                             |

1700 763509                  21.000  EAMO |     264.78249        5560.43|      50.00000        1050.00|     300.00000        6300.00

  CPM SCHEDULE UPDATES AND/OR REVISED     |                             |                             |

  UPDATES                                 |                             |                             |
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     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   0  )                     |(   1   )                    |(   2  )

                                          |ENGINEER'S ESTIMATE          |MUMFORD & MILLER CONCRETE IN |DAVID A BRAMBLE INC

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

1710 763597                 100.000  HOUR |     125.00000       12500.00|     105.00000       10500.00|     125.00000       12500.00

  UTILITY CONSTRUCTION ENGINEERING        |                             |                             |

     SECTION TOTALS                       |           $     7,892,752.05|           $     8,009,451.00|           $     8,094,316.30

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     7,990,708.65|           $     8,111,451.00|           $     8,274,316.30

====================================================================================================================================

     DBE GOALS                             |                 12        %|                  12        %|                  12        %

====================================================================================================================================
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0001   FIXED QUANTITY ITEMS

                                          |                             |                             |

0010 202000               12000.000  CY   |      17.00000      204000.00|      11.06000      132720.00|

  EXCAVATION AND EMBANKMENT               |                             |                             |

     SECTION TOTALS                       |           $       204,000.00|           $       132,720.00|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

SECTION 0002   ROAD CONSTRUCTION ITEMS

                                          |                             |                             |

0020 201000                          LUMP |   68400.00000       68400.00|  183800.00000      183800.00|

  CLEARING AND GRUBBING                   |                             |                             |

0030 203000                 820.000  CY   |      14.00000       11480.00|      16.05000       13161.00|

  CHANNEL EXCAVATION                      |                             |                             |

0040 207000                 754.000  CY   |      31.00000       23374.00|      40.30000       30386.20|

  EXCAVATION AND BACKFILL FOR STRUCTURES  |                             |                             |

0050 208000                5671.000  CY   |      10.00000       56710.00|      16.65000       94422.15|

  EXCAVATION AND BACKFILLING FOR PIPE     |                             |                             |

  TRENCHES                                |                             |                             |

0060 208500                   9.000  CY   |     255.00000        2295.00|     316.50000        2848.50|

  FLOWABLE FILL                           |                             |                             |

0070 209001                1000.000  CY   |      22.80000       22800.00|      21.00000       21000.00|

  BORROW, TYPE A                          |                             |                             |

0080 209002                 100.000  CY   |      24.00000        2400.00|      29.30000        2930.00|

  BORROW, TYPE B                          |                             |                             |

0090 209003                 525.000  CY   |      20.00000       10500.00|      21.00000       11025.00|

  BORROW, TYPE C                          |                             |                             |

0100 209006                9000.000  CY   |      15.85000      142650.00|      17.40000      156600.00|

  BORROW, TYPE F                          |                             |                             |

0110 210000                4593.000  CY   |      20.80000       95534.40|      15.65000       71880.45|

  FURNISHING BORROW TYPE "C" FOR PIPE,    |                             |                             |

  UTILITY TRENCH, AND STRUCTURE BACKFILL  |                             |                             |

0120 211000                          LUMP |   43000.00000       43000.00|   92470.00000       92470.00|

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

0130 211004                 748.000  LF   |      19.00000       14212.00|      15.85000       11855.80|

  REMOVAL OF STRUCTURES AND OBSTRUCTIONS  |                             |                             |

  (PIPE)                                  |                             |                             |

0140 212000                 300.000  CY   |      18.00000        5400.00|      13.45000        4035.00|

  UNDERCUT EXCAVATION                     |                             |                             |

0150 212001                  20.000  CY   |      30.00000         600.00|      16.10000         322.00|

  UNDERCUT EXCAVATION, PATCHING           |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0160 250000                4609.000  CY   |       7.00000       32263.00|      19.78000       91166.02|

  SEDIMENT REMOVAL                        |                             |                             |

0170 251000               17690.000  LF   |       1.30000       22997.00|       1.82000       32195.80|

  SILT FENCE                              |                             |                             |

0180 252002                 165.000  EACH |     145.00000       23925.00|     145.60000       24024.00|

  INLET SEDIMENT CONTROL, AT GRADE INLET  |                             |                             |

0190 254000                 120.000  TON  |      60.00000        7200.00|      60.40000        7248.00|

  STONE CHECK DAM                         |                             |                             |

0200 266001                  14.000  CY   |     185.00000        2590.00|     218.00000        3052.00|

  SANDBAG DIVERSIONS                      |                             |                             |

0210 268000                 490.000  TON  |      45.00000       22050.00|      40.00000       19600.00|

  STABILIZED CONSTRUCTION ENTRANCE        |                             |                             |

0220 270000                   3.000  EACH |    1800.00000        5400.00|    2074.00000        6222.00|

  PORTABLE SEDIMENT TANK                  |                             |                             |

0230 271000               15300.000  CY   |      10.00000      153000.00|      13.60000      208080.00|

  STORMWATER MANAGEMENT POND              |                             |                             |

0240 272000                   1.000  EACH |   11000.00000       11000.00|   27202.00000       27202.00|

  POND OUTLET STRUCTURE, CONCRETE, #1     |                             |                             |

0250 272001                   1.000  EACH |   14100.00000       14100.00|   25468.00000       25468.00|

  POND OUTLET STRUCTURE, CONCRETE, #2     |                             |                             |

0270 302007                9910.000  CY   |      61.95000      613924.50|      53.58000      530977.80|

  GRADED AGGREGATE BASE COURSE, TYPE B    |                             |                             |

0280 302008                 100.000  CY   |      70.00000        7000.00|      58.70000        5870.00|

  GRADED AGGREGATE BASE COURSE, TYPE B,   |                             |                             |

  PATCHING                                |                             |                             |

0290 302011                  20.000  TON  |      50.00000        1000.00|      42.14000         842.80|

  DELAWARE NO. 3 STONE                    |                             |                             |

0300 302012                  20.000  TON  |      50.00000        1000.00|      42.14000         842.80|

  DELAWARE NO. 57 STONE                   |                             |                             |

0310 401648                9900.000  TON  |      66.75000      660825.00|      64.26000      636174.00|

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22                     |                             |                             |

0320 401663               10800.000  TON  |      64.50000      696600.00|      62.32000      673056.00|

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

0330 401666                  60.000  TON  |      89.00000        5340.00|      87.10000        5226.00|

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, PATCHING           |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0340 401667                 100.000  TON  |      79.00000        7900.00|      74.14000        7414.00|

  SUPERPAVE, BITUMINOUS CONCRETE          |                             |                             |

  BASECOURSE, 160 GYRATIONS, PG 64-22     |                             |                             |

  PATCHING                                |                             |                             |

0350 401669                1700.000  TON  |      71.00000      120700.00|      66.38000      112846.00|

  SUPERPAVE, TYPE B HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, WEDGE              |                             |                             |

0360 401705                6700.000  TON  |      73.80000      494460.00|      66.72000      447024.00|

  SUPERPAVE, TYPE C HOT-MIX, 160          |                             |                             |

  GYRATIONS, PG 64-22, (NON-CARBONATE     |                             |                             |

  STONE)                                  |                             |                             |

0370 406001                 350.000  SYIN |       2.00000         700.00|       3.68000        1288.00|

  HOT-MIX PATCHING                        |                             |                             |

0380 501004                 211.000  SY   |      55.00000       11605.00|      79.62000       16799.82|

  PORTLAND CEMENT CONCRETE PAVEMENT, 10"  |                             |                             |

0390 602512                 182.000  LF   |     565.00000      102830.00|     598.00000      108836.00|

  REINFORCED CONCRETE WALL                |                             |                             |

0400 606002                 182.000  LF   |     280.00000       50960.00|      92.32000       16802.24|

  METAL BRIDGE RAILING, ALUMINUM          |                             |                             |

0410 608000                 111.000  TON  |      44.00000        4884.00|      80.50000        8935.50|

  COARSE AGGREGATE FOR FOUNDATION         |                             |                             |

  STABILIZATION AND SUBFOUNDATION BACKFILL|                             |                             |

0420 612020                 596.000  LF   |      42.90000       25568.40|      29.78000       17748.88|

  REINFORCED CONCRETE PIPE, 12", CLASS IV |                             |                             |

0430 612021                2864.000  LF   |      45.30000      129739.20|      31.10000       89070.40|

  REINFORCED CONCRETE PIPE, 15", CLASS IV |                             |                             |

0440 612022                4095.000  LF   |      48.85000      200040.75|      38.02000      155691.90|

  REINFORCED CONCRETE PIPE, 18", CLASS IV |                             |                             |

0450 612023                 355.000  LF   |      44.45000       15779.75|      46.20000       16401.00|

  REINFORCED CONCRETE PIPE, 24", CLASS IV |                             |                             |

0460 612024                 110.000  LF   |      56.50000        6215.00|      57.82000        6360.20|

  REINFORCED CONCRETE PIPE, 27", CLASS IV |                             |                             |

0470 612033                 278.000  LF   |      68.20000       18959.60|      54.36000       15112.08|

  REINFORCED CONCRETE PIPE, 21", CLASS IV |                             |                             |

0480 612205                2203.000  LF   |      70.20000      154650.60|      75.25000      165775.75|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  19"X30", CLASS IV                       |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0490 612210                 390.000  LF   |      74.25000       28957.50|      82.28000       32089.20|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  22"X34", CLASS IV
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0500 612214                 447.000  LF   |     127.30000       56903.10|     138.82000       62052.54|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  32"X 49", CLASS IV                      |                             |                             |

0510 612216                 222.000  LF   |      75.30000       16716.60|      59.36000       13177.92|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  14"X23", CLASS IV                       |                             |                             |

0520 612218                 190.000  LF   |     132.30000       25137.00|     149.00000       28310.00|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  34"X53", CLASS IV                       |                             |                             |

0530 612219                1854.000  LF   |      96.45000      178818.30|      97.84000      181395.36|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  24"X38", CLASS IV                       |                             |                             |

0540 612220                1229.000  LF   |     107.00000      131503.00|     119.00000      146251.00|

  REINFORCED CONCRETE ELLIPTICAL PIPE,    |                             |                             |

  29"X45", CLASS IV                       |                             |                             |

0550 612524                  32.000  LF   |      56.00000        1792.00|      41.48000        1327.36|

  CORRUGATED POLYETHYLENE PIPE, TYPE S,   |                             |                             |

  24"                                     |                             |                             |

0560 612529               14823.000  LF   |       1.48000       21938.04|       1.64000       24309.72|

  PIPE VIDEO INSPECTION                   |                             |                             |

0570 612535                  40.000  LF   |      17.00000         680.00|      28.26000        1130.40|

  CLEANING DRAINAGE PIPE, 15"-24" DIA     |                             |                             |

0580 612536                  86.000  LF   |      17.00000        1462.00|      22.16000        1905.76|

  CLEANING DRAINAGE PIPE, GREATER THAN    |                             |                             |

  24" DIA                                 |                             |                             |

0590 617001                   1.000  EACH |     675.00000         675.00|     722.00000         722.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  12"                                     |                             |                             |

0600 617002                   3.000  EACH |     715.00000        2145.00|     762.00000        2286.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  15"                                     |                             |                             |

0610 617003                   3.000  EACH |     840.00000        2520.00|     886.00000        2658.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  18"                                     |                             |                             |

0620 617004                   2.000  EACH |    1060.00000        2120.00|     940.00000        1880.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  21"                                     |                             |                             |
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                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0630 617005                   2.000  EACH |    1115.00000        2230.00|     999.00000        1998.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  24"



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 09/08/10

                                                                                                                   PAGE : 002 -20

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0640 617164                   1.000  EACH |    1760.00000        1760.00|    1432.00000        1432.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  19" X 30"                               |                             |                             |

0644 617166                   1.000  EACH |    3630.00000        3630.00|    1631.00000        1631.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  32" X 49"                               |                             |                             |

0645 617167                   1.000  EACH |    3630.00000        3630.00|    4303.00000        4303.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  34" X 53"                               |                             |                             |

0650 617171                   4.000  EACH |    2710.00000       10840.00|    2380.00000        9520.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  29" X 45"                               |                             |                             |

0660 617176                   1.000  EACH |    1900.00000        1900.00|    1589.00000        1589.00|

  REINFORCED CONCRETE FLARED END SECTION, |                             |                             |

  22" X 34"                               |                             |                             |

0670 701011                 150.000  LF   |      23.00000        3450.00|      28.58000        4287.00|

  PORTLAND CEMENT CONCRETE CURB, TYPE 2   |                             |                             |

0680 701020               19800.000  LF   |      14.90000      295020.00|      16.14000      319572.00|

  INTEGRAL PORTLAND CEMENT CONCRETE CURB  |                             |                             |

  AND GUTTER, TYPE 1                      |                             |                             |

0690 705001               80500.000  SF   |       3.57000      287385.00|       4.83000      388815.00|

  P.C.C. SIDEWALK, 4"                     |                             |                             |

0700 705002                8700.000  SF   |       4.05000       35235.00|       5.88000       51156.00|

  P.C.C. SIDEWALK, 6"                     |                             |                             |

0710 705007                 310.000  SF   |      33.00000       10230.00|      22.90000        7099.00|

  SIDEWALK SURFACE DETECTABLE WARNING     |                             |                             |

  SYSTEM                                  |                             |                             |

0720 708045                  27.000  EACH |    1770.00000       47790.00|    1865.00000       50355.00|

  LAWN INLET                              |                             |                             |

0730 708051                  38.000  EACH |    2550.00000       96900.00|    2725.00000      103550.00|

  DRAINAGE INLET, 34" X 24"               |                             |                             |

0740 708052                  22.000  EACH |    2720.00000       59840.00|    3276.00000       72072.00|

  DRAINAGE INLET, 48" X 30"               |                             |                             |

0750 708053                   6.000  EACH |    2850.00000       17100.00|    3413.00000       20478.00|

  DRAINAGE INLET, 48" X 48"               |                             |                             |

0760 708056                  26.000  EACH |    2885.00000       75010.00|    4624.00000      120224.00|

  DRAINAGE INLET, 66" X 66"               |                             |                             |

0770 708057                  26.000  EACH |    3775.00000       98150.00|    3997.00000      103922.00|

  DRAINAGE INLET, 72" X 24"               |                             |                             |



                                               DELAWARE DEPARTMENT OF TRANSPORTATION                               DATE : 09/08/10

                                                                                                                   PAGE : 002 -21

                                                        TABULATION OF BIDS

                                                              FINAL

     CONTRACT TITLE : SR 54 MAINLINE IMPROVEMENTS

     CALL ORDER   : 002                     CONTRACT ID : T200411201.01                COUNTIES : SUSSEX

     LETTING DATE : 08/03/10                DISTRICT    : S2

          SET-ASIDE :

====================================================================================================================================

                                          |(   3  )                     |(   4   )                    |(      )

                                          |DAISY CONSTRUCTION COMPANY   |GEORGE & LYNCH INC           |

LINE NO / ITEM CODE / ALT                 |                             |                             |

ITEM DESCRIPTION            QUANTITY      |  UNIT PRICE           AMOUNT|  UNIT PRICE           AMOUNT|  UNIT PRICE          AMOUNT

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

0780 708058                  10.000  EACH |    4040.00000       40400.00|    4389.00000       43890.00|

  DRAINAGE INLET, 72" X 48"               |                             |                             |

0790 708059                   7.000  EACH |    5865.00000       41055.00|    6417.00000       44919.00|

  DRAINAGE INLET, 72" X 72"               |                             |                             |

0800 708111                   4.000  EACH |    2345.00000        9380.00|    2861.00000       11444.00|

  MANHOLE, 48" X 30"                      |                             |                             |

0810 708112                   4.000  EACH |    2435.00000        9740.00|    2935.00000       11740.00|

  MANHOLE, 48" X 48"                      |                             |                             |

0830 708115                   3.000  EACH |    3430.00000       10290.00|    4531.00000       13593.00|

  MANHOLE, 66" X 66"                      |                             |                             |

0840 708583                   6.000  EACH |     750.00000        4500.00|   15856.37000       95138.22|

  PERSONAL GRATE FOR PIPE INLET           |                             |                             |

0850 708586                   1.000  EACH |    2230.00000        2230.00|    2907.00000        2907.00|

  JUNCTION BOX, 48" X 48"                 |                             |                             |

0860 708589                  10.000  EACH |    2460.00000       24600.00|    3564.00000       35640.00|

  JUNCTION BOX, 66" X 66"                 |                             |                             |

0870 708593                  22.000  SF   |     210.00000        4620.00|      64.75000        1424.50|

  BRICK BULKHEAD MASONRY PLUG             |                             |                             |

0880 710506                  35.000  EACH |     750.00000       26250.00|     818.00000       28630.00|

  ADJUST AND REPAIR EXISTING SANITARY     |                             |                             |

  MANHOLE                                 |                             |                             |

0890 710507                  10.000  EACH |     350.00000        3500.00|     301.00000        3010.00|

  ADJUST AND REPAIR EXISTING SANITARY     |                             |                             |

  CLEANOUTS                               |                             |                             |

0900 712005                 132.000  SY   |      73.00000        9636.00|      72.25000        9537.00|

  RIPRAP, R-4                             |                             |                             |

0910 712006                 105.000  SY   |      97.00000       10185.00|      77.20000        8106.00|

  RIPRAP, R-5                             |                             |                             |

0920 713003                 237.000  SY   |       5.00000        1185.00|       3.46000         820.02|

  GEOTEXTILES, RIPRAP                     |                             |                             |

0930 715001               21650.000  LF   |      14.25000      308512.50|      19.48000      421742.00|

  PERFORATED PIPE UNDERDRAINS, 6"         |                             |                             |

0940 720527              273750.000  EADY |       0.31000       84862.50|       0.11000       30112.50|

  PLASTIC DRUMS                           |                             |                             |

0950 727500                  37.000  EACH |     310.00000       11470.00|     166.40000        6156.80|

  MONUMENTS                               |                             |                             |

0960 727520                 442.000  LF   |       3.10000        1370.20|       3.65000        1613.30|

  CONSTRUCTION SAFETY FENCE               |                             |                             |
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0970 732508                6100.000  TON  |      23.00000      140300.00|      27.68000      168848.00|

  TOPSOIL, MODIFIED                       |                             |                             |

0980 734013               21800.000  SY   |       0.24000        5232.00|       0.27000        5886.00|

  PERMANENT GRASS SEEDING, DRY GROUND     |                             |                             |

0990 734017               54500.000  SY   |       0.19000       10355.00|       0.20000       10900.00|

  TEMPORARY GRASS SEEDING, DRY GROUND     |                             |                             |

1000 735534               21800.000  SY   |       0.52000       11336.00|       0.55000       11990.00|

  SOIL RETENTION BLANKET MULCH, TYPE 4    |                             |                             |

1010 737523                          LUMP |  126239.76000      126239.76|  146485.50000      146485.50|

  PLANTING                                |                             |                             |

1020 742502               12500.000  HOUR |      41.53000      519125.00|      41.53000      519125.00|

  FLAGGER, SUSSEX COUNTY, STATE           |                             |                             |

1030 742516                2500.000  HOUR |      60.22000      150550.00|      60.22000      150550.00|

  FLAGGER, SUSSEX COUNTY, STATE, OVERTIME |                             |                             |

1040 743003                4140.000  EADY |      20.00000       82800.00|      17.60000       72864.00|

  ARROWPANELS, TYPE C                     |                             |                             |

1050 743004                 168.000  EADY |      80.00000       13440.00|      73.48000       12344.64|

  FURNISH AND MAINTAIN PORTABLE           |                             |                             |

  CHANGEABLE MESSAGE SIGN                 |                             |                             |

1060 743501                2130.000  EADY |       2.00000        4260.00|       0.77000        1640.10|

  WARNING LIGHTS , TYPE B                 |                             |                             |

1070 743504                  48.000  EACH |     155.00000        7440.00|     110.00000        5280.00|

  WARNING SIGNS                           |                             |                             |

1080 743507               20320.000  LFDY |       0.25000        5080.00|       0.31000        6299.20|

  TEMPORARY BARRICADE, TYPE III           |                             |                             |

1090 743525               21145.000  EADY |       1.55000       32774.75|       2.15000       45461.75|

  TEMPORARY WARNING SIGNS                 |                             |                             |

1100 743537                 355.000  EADY |     145.00000       51475.00|     175.00000       62125.00|

  FURNISH AND MAINTAIN TRUCK-MOUNTED      |                             |                             |

  ATTENUATOR, TYPE II                     |                             |                             |

1110 744506                   7.000  EACH |    2500.00000       17500.00|    2184.00000       15288.00|

  CONDUIT JUNCTION WELL, TYPE 7, 36" X    |                             |                             |

  60" PRECAST POLYMER CONCRETE            |                             |                             |

1120 744520                  20.000  EACH |     750.00000       15000.00|     572.00000       11440.00|

  CONDUIT JUNCTION WELL, TYPE 1, 20" X    |                             |                             |

  20" PRECAST CONCRETE                    |                             |                             |

1130 744523                  19.000  EACH |    1190.00000       22610.00|    1014.00000       19266.00|

  CONDUIT JUNCTION WELL, TYPE 4, 20" X 42 |                             |                             |

  1/2" PRECAST CONCRETE                   |                             |                             |
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1140 744525                  13.000  EACH |     321.00000        4173.00|     312.00000        4056.00|

  REMOVAL OF EXISTING JUNCTION WELL       |                             |                             |

1150 745521                 130.000  LF   |       5.00000         650.00|      12.48000        1622.40|

  SUPPLY OF 4" SDR-13.5 HDPE CONDUIT      |                             |                             |

1160 745524               10530.000  LF   |       3.24000       34117.20|       7.54000       79396.20|

  SUPPLY OF 4" SCHEDULE 80 PVC CONDUIT    |                             |                             |

1170 745527                2360.000  LF   |       9.40000       22184.00|      11.86000       27989.60|

  SUPPLY OF 2 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1180 745528                 290.000  LF   |       5.55000        1609.50|       8.32000        2412.80|

  SUPPLY OF 2" GALVANIZED STEEL CONDUIT   |                             |                             |

1190 745529                 200.000  LF   |       5.00000        1000.00|       7.38000        1476.00|

  SUPPLY OF 1 1/2" GALVANIZED STEEL       |                             |                             |

  CONDUIT                                 |                             |                             |

1200 745542                1065.000  LF   |      21.90000       23323.50|      16.64000       17721.60|

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-DIRECTIONAL BORE               |                             |                             |

1210 745543                 715.000  LF   |      28.30000       20234.50|      29.12000       20820.80|

  INSTALLATION OF CONDUIT UNDER EXISTING  |                             |                             |

  PAVEMENT-OPEN CUT                       |                             |                             |

1220 745544               11290.000  LF   |       3.70000       41773.00|       1.81000       20434.90|

  INSTALLATION OF CONDUIT IN UNPAVED      |                             |                             |

  TRENCH                                  |                             |                             |

1230 745547                 170.000  LF   |       2.00000         340.00|       5.20000         884.00|

  INSTALLATION OF ADDITIONAL CONDUITSIN   |                             |                             |

  TRENCH OR OPEN CUT PAVEMENT             |                             |                             |

1240 745548                 415.000  LF   |       9.85000        4087.75|       5.20000        2158.00|

  INSTALLATION OF ADDITIONAL CONDUITSIN   |                             |                             |

  DIRECTIONAL BORE                        |                             |                             |

1250 746517                   2.000  EACH |    2925.00000        5850.00|    2886.00000        5772.00|

  ALUMINUM LIGHTING STANDARD WITH SINGLE  |                             |                             |

  DAVIT ARM, 30' POLE                     |                             |                             |

1260 746699                   2.000  EACH |     105.00000         210.00|     884.00000        1768.00|

  ASSEMBLY AND INSTALLATION OF LIGHTING   |                             |                             |

  MAST ARM                                |                             |                             |

1270 746722                 490.000  LF   |       1.30000         637.00|       0.53000         259.70|

  SUPPLY OF #6 THWN STRANDED COPPER       |                             |                             |

1280 746723                 245.000  LF   |       1.00000         245.00|       0.47000         115.15|

  SUPPLY OF #8 THWN STRANDED COPPER       |                             |                             |
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1290 746736                   4.000  EACH |      88.00000         352.00|     396.00000        1584.00|

  SUPPLY AND INSTALLATION OF WEATHERHEAD, |                             |                             |

  1 1/2"                                  |                             |                             |

1300 746774                1810.000  LF   |       9.40000       17014.00|       8.32000       15059.20|

  SUPPLY AND INSTALLATION OF LOOP         |                             |                             |

  DETECTOR WIRE                           |                             |                             |

1310 746778                   6.000  EACH |      78.00000         468.00|     416.00000        2496.00|

  SPLICING OF ELECTRICAL CABLE,           |                             |                             |

  ABOVEGROUND                             |                             |                             |

1320 746779                   3.000  EACH |     115.00000         345.00|     353.60000        1060.80|

  SPLICING OF ELECTRICAL CABLE,           |                             |                             |

  UNDERGROUND                             |                             |                             |

1330 746782                 245.000  LF   |       1.30000         318.50|       1.94000         475.30|

  INSTALLATION OF FIRST CABLE IN EXISTING |                             |                             |

  EMPTY CONDUIT                           |                             |                             |

1340 746783                 490.000  LF   |       0.30000         147.00|       0.34000         166.60|

  INSTALLATION OF EACH ADDITIONAL CABLE   |                             |                             |

  IN EXISTING EMPTY CONDUIT               |                             |                             |

1350 746786                   6.000  EACH |      57.00000         342.00|     572.00000        3432.00|

  INSTALLATION OF CABLE IN STEEL POLEW/   |                             |                             |

  EXISTING WEATHERHEAD                    |                             |                             |

1360 746811                   2.000  EACH |     570.00000        1140.00|    1208.00000        2416.00|

  INSTALLATION OR REMOVAL OF LIGHTINGPOLE |                             |                             |

  W/ MAST ARM                             |                             |                             |

1370 746815                   2.000  EACH |     150.00000         300.00|     359.00000         718.00|

  INSTALLATION OF LUMINAIRE               |                             |                             |

1380 746831                   2.000  EACH |     120.00000         240.00|     260.00000         520.00|

  INSTALLATION OF PEDESTAL POLE           |                             |                             |

1390 746847                  11.000  EACH |    2585.00000       28435.00|    2855.00000       31405.00|

  POLE BASE, TYPE 3                       |                             |                             |

1400 746850                   5.000  EACH |     840.00000        4200.00|     598.00000        2990.00|

  POLE BASE, TYPE 4                       |                             |                             |

1410 746852                   2.000  EACH |     930.00000        1860.00|     754.00000        1508.00|

  POLE BASE, TYPE 6                       |                             |                             |

1420 747506                   3.000  EACH |    1400.00000        4200.00|    1378.00000        4134.00|

  CABINET BASE                            |                             |                             |

1430 748015                7140.000  SF   |       2.45000       17493.00|       2.45000       17493.00|

  PERMANENT PAVEMENT STRIPING,            |                             |                             |

  SYMBOL/LEGEND ALKYD-THERMOPLAST IC      |                             |                             |
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1440 748019               83410.000  LF   |       0.23000       19184.30|       0.23000       19184.30|

  TEMPORARY MARKINGS, PAINT, 4"           |                             |                             |

1450 748026                 360.000  SF   |       3.00000        1080.00|       2.50000         900.00|

  TEMPORARY MARKINGS, PAINT SYMBOL/LEGEND |                             |                             |

1460 748502                 240.000  EACH |      27.00000        6480.00|      26.78000        6427.20|

  RAISED/RECESSED PAVEMENT MARKER         |                             |                             |

1470 748505                 720.000  EACH |       4.65000        3348.00|       4.68000        3369.60|

  TEMPORARY RAISED PAVEMENT MARKERS       |                             |                             |

1480 748506               40270.000  LF   |       0.29000       11678.30|       0.29000       11678.30|

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 4"                         |                             |                             |

1490 748509                  90.000  LF   |       5.50000         495.00|       5.20000         468.00|

  PERMANENT PAVEMENT STRIPING, EPOXY      |                             |                             |

  RESIN PAINT, 12"                        |                             |                             |

1500 748525               48340.000  LF   |       1.45000       70093.00|       1.46000       70576.40|

  TEMPORARY MARKINGS, TAPE, 4"            |                             |                             |

1510 748526                8570.000  LF   |       2.15000       18425.50|       2.18000       18682.60|

  TEMPORARY MARKINGS, TAPE, 6"            |                             |                             |

1520 748527                1810.000  SF   |       5.40000        9774.00|       5.46000        9882.60|

  TEMPORARY MARKINGS, TAPE, WORDS/SYMBOLS |                             |                             |

1530 748530               24500.000  SF   |       1.45000       35525.00|       1.46000       35770.00|

  REMOVAL OF PAVEMENT STRIPING            |                             |                             |

1540 748546                1510.000  SF   |      10.00000       15100.00|      10.10000       15251.00|

  PREFORMED RETROREFLECTIVE THERMOPLASTIC |                             |                             |

  PAVEMENT MARKINGS, SYMBOL/LEGEND        |                             |                             |

1550 748550                 240.000  EACH |       5.00000        1200.00|       7.38000        1771.20|

  COVERING RECESSED PAVEMENT MARKERS      |                             |                             |

1560 749687                 115.000  EACH |      78.00000        8970.00|      99.20000       11408.00|

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGN(S) ON SINGLE SIGN POST             |                             |                             |

1570 749689                 156.000  EACH |      42.00000        6552.00|      64.40000       10046.40|

  INSTALLATION OF 4" DIAMETER HOLE,       |                             |                             |

  GREATER THAN 6" DEPTH                   |                             |                             |

1580 749690                 889.000  SF   |      23.00000       20447.00|      28.24000       25105.36|

  INSTALLATION OR REMOVAL OF TRAFFIC      |                             |                             |

  SIGNS ON MULTIPLE SIGN POSTS            |                             |                             |
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1590 758000                 900.000  SY   |      15.50000       13950.00|      16.00000       14400.00|

  REMOVAL OF EXISTING PORTLAND            |                             |                             |

  CEMENTCONCRETE PAVEMENT, CURB, SIDEWALK,

  ETC.

1600 759004                  21.000  EAMO |    1990.00000       41790.00|    4124.00000       86604.00|

  FIELD OFFICE, TYPE I                    |                             |                             |
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1610 761001                 700.000  SY   |      11.00000        7700.00|      10.28000        7196.00|

  BUTT JOINTS, HOT MIX                    |                             |                             |

1620 762001                3750.000  LF   |       2.60000        9750.00|       1.77000        6637.50|

  SAW CUTTING, HOT MIX                    |                             |                             |

1630 762002               17800.000  LF   |       1.00000       17800.00|       4.12000       73336.00|

  SAW CUTTING, CONCRETE, FULL DEPTH       |                             |                             |

1640 763000                          LUMP |  550000.00000      550000.00|  459496.00000      459496.00|

  INITIAL EXPENSE                         |                             |                             |

1650 763500                          LUMP |  200000.00000      200000.00|  445200.00000      445200.00|

  MAINTENANCE OF TRAFFIC                  |                             |                             |

1660 763501                          LUMP |  200000.00000      200000.00|  112220.00000      112220.00|

  CONSTRUCTION ENGINEERING                |                             |                             |

1670 763503                3120.000  HOUR |       0.80000        2496.00|       0.80000        2496.00|

  TRAINEE                                 |                             |                             |

1680 763505                 200.000  HOUR |      75.00000       15000.00|      75.00000       15000.00|

  TRAFFIC OFFICERS                        |                             |                             |

1690 763508                          LUMP |   20500.00000       20500.00|   13520.00000       13520.00|

  PROJECT CONTROL SYSTEM DEVELOPMENT PLAN |                             |                             |

1700 763509                  21.000  EAMO |     405.00000        8505.00|     520.00000       10920.00|

  CPM SCHEDULE UPDATES AND/OR REVISED     |                             |                             |

  UPDATES                                 |                             |                             |

1710 763597                 100.000  HOUR |     125.00000       12500.00|     140.40000       14040.00|

  UTILITY CONSTRUCTION ENGINEERING        |                             |                             |

     SECTION TOTALS                       |           $     9,030,965.50|           $     9,751,735.39|           $

------------------------------------------+-----------------------------+-----------------------------+-----------------------------

     CONTRACT TOTALS                      |           $     9,234,965.50|           $     9,884,455.39|           $

====================================================================================================================================

     DBE GOALS                             |                 12        %|                  12        %|                            %

====================================================================================================================================


